

1 Future

Partial list of steps for the Pay Chess infrastructure, business, and software development.

- * DONE Set up login services through Facebook, Google, and Cognito sign-up.
- * TODO Create an email pitch.
- * TODO Have additional customers sign up.
- * TODO Establish and sell to enough accounts to break even on the initial cost of AWS (global website, login system) services.
- * TODO Fund, purchase, and build out the **Ceph Cluster** (html — pdf)
- * TODO Market to additional customers.
- * TODO Collect additional features, implementing some of them.
- * TODO Hire employees that can develop more software, or instead maintain the existing software and have the employees primarily write and publish implementation documents that volunteers can implement.

